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GOVERNMENT OF ANDHRA PRADESH                              
 ROADS & BUILDINGS DEPARTMENT

STATUS NOTE ON ANDHRA PRADESH                                  ROAD SECTOR PROJECT                                                               AS ON 01-02-2011
CHIEF ENGINEER (R&B)  
Core Road Net Work &                                                                                   MANAGING DIRECTOR, APRDC
          Status Note on A.P. Road Sector Project as on 01-02-2011
· Name of the Project : Andhra Pradesh Road Sector Project (APRSP) 
                    

                                                 (Loan No.7792-IN)

· Probable cost of the Project : Rs.3165.00 Crores

· Loan Agreement was signed on 22.01.2010 and is effective from 23rd 
March, 2010.

· Project Closing Date: 30th June, 2015.
COMPONENTS OF THE PROJECT.

I.      Up-gradation and Improvement 


  : 428.6 Kms
II.      Output Performance Based Road Contract (OPRC) : 6241 Kms
III.     PPP Facilitation Component.
IV.      Institutional Strengthening

a. Institutional Aspects
b. Road Management System
c. Road Financing Study
d. Road User Satisfaction Survey
    V. 
    Road Safety 
I. Status of Up-gradation and Improvement:
a) Status of Works
	Sl.

No.
	Name of the Road
	Length

(Kms)
	Estimated

Cost (Cr.)
	Present status

	1.
	Chittoor-Puttur 
	60.8
	150.73
	Work was commenced on 09-09-2009. Work is in progress.

	2.
	Kurnool-Devanakonda 
	52.7
	102.01
	Tenders are invited. Last date for submission of bids is 24.02.2011

	3.
	Mydukuru-Jammalamadugu 
	35.0
	172.1
	No objection to DPR and Bid Document received from World Bank.  Tenders will be invited soon.

	4.
	Kandi-Shadnagar
	69.9
	247.65
	Tenders received on 31.12.2010 and evaluation is in progress.

	5.
	Jagityal-Peddapalli
	57.8
	113.18
	Work was commenced on 14-06-2010 and work is in progress.

	6.
	Kakinada-Rajahmundry
	61.6
	319.00
	DPR is under finalization

	7.
	Pedna-Vissannapet
	82.9
	320.00
	DPR is under finalization


b) Status of Consultancy
	Sl. No.
	Name of consultancy
	Estimated Cost
	Status

	1
	Construction Supervision Consultancy for Phase I(a) Roads
	
	The Contract was awarded to M/s Scott wilson on 09-07-2010. The consultant is monitoring the works already grounded.

	2.
	Construction Supervision Consultancy for Phase I(b) Roads
	
	FEC finalized the financial evaluation report.  Contract Negotiations with consultants will be held soon.


c) Land Acquisition in up-gradation and improvement component.

	Sl.

No.
	Name of the Road
	Land to be acquired

(in Acres)
	Status of Acquisition

	1.
	Chittoor-Puttur 
	75.77
	Award has been passed for 24 villages out of total 27 villages.  Award will be passed in balance 5 vlllages after valuation of structures which is in progress.  Structural valuation is completed for all 27 villages.


	2.
	Kurnool-Devanakonda 
	3.54
	Award has been passed, preparations are being made for compensation.


	3.
	Mydukuru-Jammalamadugu 
	123.75
	LA for Mydukur - Proddatur was completed and the land was taken over. 
In the stretch Proddatur to Jammalamadugu, DN & DD was published for all 9 villages and 5 villages are at PV stage.


	4.
	Kandi-Shadnagar
	73.63
	DN publication has been completed for 12 villages out of 20 Villages.  Preparation of DN is in progress for the remaining villages. The RDO has been requested to carry out compensation and take advanced possession of land at the earliest, and this process is underway.


	5.
	Jagityal-Peddapalli
	61.32
	Amount required for Acquisition has been deposited with RDO concerned and DN&DD publication have been made.

	6.
	Kakinada-Rajahmundry
	79.89
	Land plans have been submitted to RDOs. The RDO furnished the cost estimate. The process of payment is underway. 


	7.
	Pedna-Vissannapet
	78.63
	Land plans have been submitted to RDOs. The RDO furnished the cost estimate. The process of payment is underway. 


d) Social Issues:- Letters were addressed to APSACs and Transport Commissioner seeking their cooperation for implementation on ongoing awareness programmes at the district and Mandal level, along with the package wise action plans.
II.   Output and Performance Based Road Contract (OPRC):
· Total 37 packages, spreading all over the state are included in this component.

· Out of 37, 11 packages were grounded under phase-I. All the works are in progress.

· Balance 26 packages under phase-II, Tenders received and evaluation is in progress for 3 packages, tenders invited for 4 packages. Bid Documents for 13 packages were furnished to World Bank for clearance and same is awaited. DPR’s are under finalization for balance 6 pakages.
· The process of appointing consultants for third party, monitoring of OPRC 37 packages is in progress. RFP document along with Shortlisting of consultant was approved by the World Bank. RFP documents will be issued to shortlist consultants by 05.02.2011 to receive proposals in March 2011.
· Except package – 37,  for all packages of Phase II, Social annexure formats were submitted to World Bank.
III.   Public Private Partnership – Facilitation Component:
· Two works i.e Hyderabad-Karimnagar-Ramagundam road and Narketpalle – Addanki – Medarametla road were awarded.
· Process of reinvitation of fresh bids for Puthalapattu - Naidupet road is in progress.
· And the bills for the LA amounts have been submitted to the PAO’s concerned . LA plans have been furnished to Revenue authorities for above roads. 

· The TFRs of Khammam-Tallada-Devarapalle and Kadapa-Renigunta road are under review.
· Social Issues:- Letters were addressed to APSACs and Transport Commissioner seeking their cooperation for implementation of on going awareness programmes at the district and Mandal level, along with the package wise action plans.
IV.     INSTITUTIONAL STRENGTHENING:
· a. INSTITUTIONAL ASPECTS:

· FEC Meeting convened on 24.01.2011 to review and award of contract for consultancy services to ISAP implementation.
· FEC awarded the contract to M/s. Lea International Ltd, Canada and issued instructions to negotiate with the above firm.
· b. ROAD MANAGEMENT SYSTEM: 
· FEC approved Financial Evaluation.  Draft Contract is under preparation.
· c. ROAD FINANCING STUDY 

· Contract awarded to M/s Price Water House Coopers Ltd.

· Discussions held on 24-7-08 by Advisory Committee and some of the suggestions pointed out by the Committee are incorporated in the Final Road Financing Report. 

· Advisory Committee meeting was held on 4-9-08.

· The recommendations of the Advisory Committee were furnished to Government for establishing Road Fund.

· d. ROAD USER SATISFACTION SURVEY
· Agreement was concluded on 15.12.2010 with the Consultants for conducting Road User Satisfaction Surveys I & II.  Inception Report has  been received and is under discussion.
V.  ROAD SAFETY POLICY:
· As per G.O.Ms. No. 103, dated 21.03.2009, Transport Department is the nodal / lead department for the implementation of the Road Safety Action Plan as suggested by the World Bank.
· To advise and assist the Transport Commissioner in taking forward the Road Safety Agenda for the state, a road safety expert is needed.  A draft terms of reference is prepared by World Bank and forwarded to this office for review.  The same has been forwarded to the Transport Commissioner for his remarks / comments.
· The Transport Commissioner, A.P. Hyderabad to take further necessary action.
	
	   



