	Status Note on BOT works on pipe line as on 28.02.2009

	WORKS PROPOSED UNDER BOT/PPP
	
	
	

	S. No.
	Name of  work
	Probable Cost in Rs. in Cr.
	Salient features
	Probable Viability Gap
	Public Funding Agency
	Status

	1
	Construction of 2nd road bridge across river Godavari connecting East & West Godavari Districts.
	808
	1.There will be a reduction of travel length of about 40km between Vijayawada and Visakhapatnam 

The length of txhe bridge- 4.2 kms(approx)

Length of the approaches-11 kms (approximate)
	25%
	Central Govt. under VGF
	· Agreement is concluded on 5th November,  2008

· Govt. was addressed for Administrative approval of revised project cost and for addressing DEA, GOI for VGF grant.

· Agreement is concluded for the services of Independent Engineer.
· Pre-construction activities are in progress.

	2
	construction of bridge across Vasista branch of river Godavari at Narsapur connecting Narsapur of West Godavari District with Sakhinetipalli of East Godavari District
	67
	Length of the bridge- 300 mts  Length of the approaches -1880 mts
	
	State Govt.
	· Work awarded to M/s Mytas Infrastructure Ltd., Vide GO 90, Dt: 05-04-2008.

· Agreement was concluded on 09.07.2008.
· Financial Closure yet to be achieved.
· Pre- Construction activities are in progress.

· Tenders are finalized for procurement of Independent Consultancy and Agreement to be concluded.

	3
	Up-gradation of road from Anakapalli to Anandapuram (SH-38) via Sabbavaram to 4- lane road 
	275
	Length of the road -48 kms
	NIL
	State Govt.
	· Tenders called for procurement of concessionaire.
· Pre-qualification completed. RFP is under finalization. Govt was requested to accord A/S for Rs. 72.00 Cr to meet the expenses of Land Acquisition, shifting of Utilities and Consultancy charges for Independent Engineer so as to proceed with further tendering   process.

	4
	Design, construction, Finance, Operation and Maintenance of 2 lane HLB across River Krishna at 24/2 on Huzurunagar to  Mattapally in Nalgonda District
	36.90
	The proposed bridge connects Guntur and Nalgonda Districts by providing access to several cement companies located in Nalgonda District
	Annuity
	State Govt.
	 The Hon’ble Minister has convened the meeting with Cement Industries Association for negotiations regarding their contribution to project on 30.04.2008. 
It is resolved to go ahead with tendering on 100% BOT basis duly revising the estimate cost and toll rates. Estimates re-casted for 2008-09. Tenders called for construction of bridge under BOT and received on 3.02.2009 and the  tenders is evaluated and the bidder is not qualified. Disqualification of the bidder is accepted in TEC meeting on 19.02.2009.

	5
	 Upgradation  to four laning  of Gundugolanu – Devarapalli – Kovvuru Road
	267
	The roads of 10 mts width originally developed under WB/ADB assistance and are proposed for widening for four lane with central median to increase Road safety.
	NIL
	Expected to be viable without any subsidy
	DFR submitted by consultants and are under scrutiny NOTICE for RFQ was issued.


	6
	Upgradation  to four laning  Kadapa – Tadipatri Road
	350.00
	
	above 40%
	State Govt.
	Procurement of consultants for conducting Feasibility Study is finalised. Consultants have submitted Final Detailed Feasibility Report 
and same is under scrutiny.

	7
	Upgradation of  Tadipatry – Gooty Road
	122.50
	
	above 40%
	-do-
	Procurement of consultants finalized. Traffic studies and Detailed Survey works are in progress. DFR received and is under scrutiny. 

	8
	Design, Construction for improvement, up grading to four lanes finance operation and maintenance of Kadapa - Pulivendula road (KP-01) from km 1/700 to 15/00 in Kadapa District in Andhra Pradesh under BOT on Annuity basis.
	60.35
	Four lane of Kadapa -  Pulivendula road from km 1/7 to 15/0
	Annuity
	-do-
	Tenders are approved by the Financial Committee. LOA is issued. Agreement to be concluded.

	9
	Design, Construction for improvement, up grading to four lanes finance operation and maintenance of Kadapa Pulivendula road (KP-02) from km 15/00 to 28/00 in Kadapa District in Andhra Pradesh under BOT on Annuity basis.
	51.95
	Four lane of Kadapa -  Pulivendula road from km 15/0 to 28/0
	Annuity
	-do-
	Tenders are approved by the Financial Committee. LOA is issued. Agreement to be concluded.

	10
	Design, Construction for improvement, up grading to four lanes finance operation and maintenance of Kadapa Pulivendula road (KP-03) from km 28/00 to 46/200 in Kadapa District in Andhra Pradesh under BOT on Annuity basis.

	81.33
	Four lane of Kadapa -  Pulivendula road from km 28/0 to 46/20
	Annuity
	-do-
	Tenders are approved by the Financial Committee. LOA is issued. Agreement to be concluded.

	11
	Design, Construction for improvement, up grading to four lanes finance operation and maintenance of Kadapa Pulivendula road (KP-04) from km 46/200 to 67/600 in Kadapa District in Andhra Pradesh under BOT on Annuity basis.
	71.72
	Four lane of Kadapa -  Pulivendula road from km 46/20 to 67/600
	Annuity
	-do-
	Tenders are approved by the Financial Committee. LOA is issued. Agreement to be concluded.

	12
	i) Construction of  Bridge over River Krishna at Siddeswaram connecting Mahboobnagar and Kurnool District

ii) Up-gradation of existing single lane and Intermemdiate lane stretches to double lane on Hyderabad-Somasila via Kalvakurthi,Nagarkurnool in Mahaboobnagar district and Siddeswaram-Ayyalur (via) Atmakur-Nandyal in Kurnool district .
	149.40
81.00


	
	Annuity
	-do-
	a) FEC has accepted the tender and LOA issued. Agreement to be concluded. Final notice issued to conclude the agreement on or before 31.12.2008. Interim injunction obtained by APRCL – JTEGC, for getting certain modification to the concession agreement.
b) Bids are received for Independent Consultancy Services and are under Scrutiny and kept in abeyance for want of conclusion of Agreement for main work.  .

ii) Consultant has submitted Final DFR for Mahaboobnagar side approaches Executive Engineer has to recommend for approval. 

	13
	Construction of HLB Cross River Musi from Km 6/6 to 7/2 of Miryalaguda-Kodad road in lieu of existing causeway in Nalgonda district.
	12.56
	Length of the Bridge 540 mts Length of the approaches 1000 mts.(approx).
	BOT-Toll
	-do-
	Tenders were called for on BOT/Toll NIT                     Dt: 02.09.2008. Price bids opened on 02.12.2008.Tenders are approved by FEC. LOA communicated to GVR – KNR – KSR consortium. Agreement concluded on 10.02.2009


	14
	Up-gradation and Improvement of road from Nellore to Gooty Road via Badvel – Mydukur – Rayalacheruvu.
	1202
	Length of the Road 255 Kms
	PPP
	State Govt. & VGF
	Firms submitted RFQ. Pre-qualification evaluation is approved in TEC. Govt. of India is addressed for in principle approval under VGF.


	15
	Improvements to Pulivendula – Ambakapalli – Murarichintala Road from Km 5/2 to 16/0  in Kadapa District
	22.40
	Lngth of Road 10.80 Kms
	Annuity
	State Govt.
	Agreement concluded Pre-construction activities are in progress.

	16
	Improvement to Pulivendula – Ramireddypalli – Palagiri Road from Km 2/5 to 27/6 in Kadapa District
	32.30
	Length of Road 23.86 Kms
	Annuity
	State Govt.
	Agreement concluded. Pre-construction activities are in progress.

	17
	Improvements to Pulivendula – Parnapalli Road from Km 4/0 to 20/0 and 27/0 to 31/5 in Kadapa District
	28.91
	Length of Road 19.94 Kms
	
	State Govt.
	Agreement concluded.

	18
	Improvements to Rayalapyuram – Gandluru Road from Km 12/0 to 28/0 in Kadapa District 
	20.45
	Length of Road 15.75 Kms
	
	State Govt.
	Agreement concluded.

	19
	Improvements to Pulivendula – Alavolapadu – Vempally Road from km 7/0 to 14/440 and 19/2 to 31/6 in Kadapa District
	28.50
	Length of Road 18.26 Kms
	
	State Govt.
	Agreement concluded Pre-construction activities are in progress.

	20
	Construction of HLB across Parantala Kanuma in Km 4/2 of Alapadu – Kolletikota Road in Krishna District
	9.75
	Length of bridge 171m of approaches on either road 250m
	Annuity 
	State Govt.
	File transferred to Chief Engineer (R&B) Roads.

	21
	Construction of HLB across Upputeru on KGT Road Km 15/6-8 in Prakasham District.
	7.00
	HLB
	Annuity
	State Govt.
	Addressed to Govt. for according A/S.
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              Chief Engineer, (R&B) CRN &
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